From: Todd Carpenter
ISO/TC46/SC9 Secretary

Title: Report from the ISNI International Agency for the TC46/SC9 plenary meeting on May 4, 2011 and the TC46 plenary on May 6, 2011 in Sydney, Australia

Source: FX Nuttall, CISAC [CISAC is one of the founding members of the ISNI International Agency]

Project(s): ISO 27729, International Standard Name Identifier

Status: Publication of ISO 27729 is pending the finalization of the RA agreement between ISNI International Agency and ISO and the final approval of the RA by the ISO TMB.

Additional information:

REQUESTED ACTION

Circulated to P- and O-members, and to technical committees and organizations in liaison for:

☑ information

☐ discussion at [venue/date of meeting]

☐ comments by [date]

☐ voting (P-members only by: [date]

P-members of the technical committee or subcommittee concerned have an obligation to vote.
• 2010 achievements
• 2011 milestones
• Pending issues
• Schedule
2010 achievements

At the 2010 ISO plenary session

• DIS was approved
• ISNI-IA as the Registration Agency was approved
2010 achievements

The ISNI international Agency has been incorporated as a UK based company operating as not-for-profit organization by the following founding members:

- Bowker / ProQuest
- CENL (representing the British Library and the Bibliothèque National de France)
- CISAC
- IFRRO
- IPDA
- OCLC
Q1 - 2011 achievements

• OCLC has been subcontracted to act as the Assignment Agency in charge of all technical operations.

• ISNI-IA administrative setup completed.
Q2 - 2011 plan

Creation of the initial ISNI database
   – ~ 3 million Public Identities from the founding members’ databases

Finalization of key documents
• Technical Specifications
• Registration Agency (RAGs) Terms and Conditions
• Marketing plan
• Financial plan
2011 Annual report

Pending issues

• Agreement and signature of the ISO RA agreement
• TMB approval of ISNI-IA as the RA for ISO 27729
• Vote and publication of the ISO 27729 IS
## Schedule

<table>
<thead>
<tr>
<th>Event</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Finalise marketing and financial plans</td>
<td>May 2011</td>
</tr>
<tr>
<td>Publish RAGs Terms and Conditions</td>
<td>June 2011</td>
</tr>
<tr>
<td>Implement RAG nomination process</td>
<td>June 2011</td>
</tr>
<tr>
<td>Initial Database Beta release</td>
<td>July 2011</td>
</tr>
<tr>
<td>ISO RA contract signed</td>
<td>September 2011</td>
</tr>
<tr>
<td>First RAGs setup</td>
<td>October 2011</td>
</tr>
<tr>
<td>Start of operations</td>
<td>October 2011</td>
</tr>
</tbody>
</table>